



*Monthly Report for*

## **12-Bit High Dynamic Range ADC**

Reporting Period: 15 February 1998 to 15 March 1998

NRL Contract No. N00014-97-C-2033

TRW Sales No. 67219

Prepared for:

Gregory M. Nichols

Naval Research Lab

Code: 5725

4555 Overlook Ave., S.W.

Washington, D.C. 20375-5320

**DISTRIBUTION STATEMENT A**

**Approved for public release;  
Distribution Unlimited**

Submitted by:

Bert K. Oyama

TRW Space & Electronics Group

Electronic Systems & Technology Division

One Space Park

Redondo Beach, CA 90728

19980323 138

## 1.0 Technical Progress

During this reporting period, detailed layout of the ADC chip and final circuit simulations continued. The attached figure shows a plot of the partially completed chip layout. All signal path cell layouts have been completed. To address manufacturability issues, the chip floorplan was revised slightly, resulting in a reduction in overall chip size (by approx. 15%) to 4.9 mm x 4.5 mm. Critical blocks are currently being reviewed and layout revision recommendations generated. Block-to-block routing is in progress, and interconnect parasitics are being extracted to enable back-annotation of circuit simulation files. Critical signal paths are then re-simulated and circuit designs adjusted to optimize performance.

## 2. Plans for Next Reporting Period

During the next reporting period, the detailed chip layout and circuit simulations will be completed.

## 3. Financial Status

The attached table shows the forecasted versus actual expenditures for the Phase 1 program. At month-end February, 1998 we are showing a deviation from forecast of \$5.4K (out of a cumulative actual of \$486.3K, or about 1%). This is a reduction in forecast deviation of \$21.6K (compared to month-end January), and is primarily the result of a return to normal headcount levels.

Table 1. Program Expenditures Forecast

Month	Monthly Total (\$K)	Cumulative Total (\$K)	Cumulative Actuals (\$K)	Delta (Forecast - Actuals)
Jun-97	5.3	5.3	2.3	3.0
Jul-97	35.7	41.0	26.4	14.6
Aug-97	42.4	83.4	65.6	17.8
Sep-97	40.7	124.1	127.8	-3.7
Oct-97	81.1	205.2	203.6	1.6
Nov-97	58.4	263.6	268.1	-4.5
Dec-97	55.2	318.8	356.0	-37.2
Jan-98	89.1	407.9	434.9	-27.0
Feb-98	73.0	480.9	486.3	-5.4
Mar-98	75.7	556.6		
Apr-98	121.8	678.4		
May-98	64.6	743.0		
Jun-98	73.7	816.7		
Jul-98	103.4	920.1		
Aug-98	77.8	997.9		
Sep-98	64.9	1062.8		
Oct-98	72.2	1135.0		
Nov-98	54.0	1189.0		

